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Begin Project

Clearing & business sign 
relocations on both sides of 
roadway

Utility construction on both 
sides of roadway

Two lanes will be provided in each direction 
during peak travel hours

Left turns will be allowed at designated 
signalized intersections only

Intermittent lane drops may occur 
during non-peak travel hours

Shift traffic to north side of roadway
with 2 lanes in peak traffic direction
and 1 lane in non peak traffic direction
with movable barrier

Remove existing pavement and
begin excavation on south side of
roadway

Place drainage, base course, pavement, 
curb, & sidewalk on the south side
of the roadway

Shift traffic to new pavement on the
south side of the roadway
with 2 lanes in peak traffic direction
and 1 lane in non peak traffic direction
with movable barrier

Remove existing pavement and
begin excavation on north side of
roadway

Place drainage, base course, pavement, 
curb, & sidewalk on the north side
of the roadway

Shift traffic to the final roadway configuration
with 3 lanes in each direction.  Intermittent 
lane restriction may occur to complete 
remaining project work.

Finish site work on both sides of the
roadway including lighting, landscaping,
& roadway signing 

Project complete
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